
POLREP #13 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS THURSDAY, MARCH 16, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
INITIATED UNDER OSC's DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS - 12

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/14/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG

$ 8,965 
$ 14,304 
$ 128,334 
$ 21,358

$ 27,500 
$ 40,000 
$ 150,000 
$ 65,000 
$ 67.500

TOTAL $ 190,866 $ 350,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING 
OPERATIONS IN THE BASEMENT AND COMPLETED DRUM STAGING AND 
SAMPLING OPERATIONS ON THE FIRST AND SECOND FLOORS. A 
TOTAL OF 46 DRUM SAMPLES WERE COLLECTED; TO DATE, A TOTAL 
OF 305 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG 
CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING 
OPERATIONS.

B. TAT AND USCG REPRESENTATIVES COMPLETED THE INVENTORY OF 
TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN 
ASSESSMENT OF CONTENTS. A TOTAL OF 149 TANKS/VATS HAVE 
BEEN INVENTORIED TO DATE.

C. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES 
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING 
SCHEME; A TOTAL OF 50 SAMPLES WERE TESTED FOR A TOTAL OF 
135 TO DATE.

D. OSC MET WITH REPRESENTATIVE OF THE EASTERN CIVIC



COMMUNITY GROUP TO DISCUSS SITUATION AND ACTIONS BEING 
TAKEN AT THIS SITE.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

D. OSC TO ADJUST CEILINGS ACCORDING TO ADDITIONAL FUNDING 
REQUEST.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




